COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/23/2010

ESTIMATE SUMMARY 11:16:48
CONTID: C17691 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 17691-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 20 WORK DAYS
R4 SIGNAL POLE REPLACEMENT PERCENT TIME:  55.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STAR400-249
R4 SIGNAL POLE REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: BOULDER, REGION 4 WELD, REGION 4
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 11/09/2010 DATE TIME STARTED 04/11/2010
6309 MONARCH PARK PLACE SUITE 200 DATE LET 03/11/2010 DATE WORK BEGAN
DATE AWARDED 03/16/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/06/2010 DATE ACCEPTED
LONGMONT COB80503 303-530-4212 DATE NOTICE TO PROCEED 04/11/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 97,788.30  PARTICIPATING $ 42,101.17 $ 7,471.78
AWARD PROJECT AMT:  $ 70,059.48 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 43.05% TOTAL EARNINGS 42,101.17 7,471.78
FUNDS AVAILABLE: $ 55,687.13 STOCKPILED MATERIALS 11,100.00 0.00
GROSS EARNINGS 53,201.17 7,471.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,050.89 124.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 52,150.28 7,346.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 52,150.28 7,346.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,346.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17691-BID ESTIMATE RUN 11/23/2010
PROJECT: STAR400-249 ESTIMATE NO: 0004 11:16:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 19.000 19.000
SY 0.000 0.00
20.00000 19.000 380.00
0010 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
3,932.00000 0.500 1,966.00
0015 203-01597 POTHOLING 8.000 6.000
HOUR 0.000 0.00
94.00000 6.000 564.00
0020 208-00002 EROSION LOG (12 INCH) 42.000 42.000
LF 0.000 0.00
5.16000 42.000 216.72
0025 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
219.00000 2.000 438.00
0030 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 4.000 0.000
HOUR 0.000 0.00
27.22000 0.000 0.00
0035 210-00760 RESET LUMINAIRE 2.000 1.000
EACH 0.000 0.00
73.00000 1.000 73.00
0040 210-00815 RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
84.00000 2.000 168.00
0045 210-00865 RESET PEDESTRIAN SIGNAL HEAD 2.000 2.000
EACH 0.000 0.00
114.00000 2.000 228.00
0050 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
187.00000 0.000 0.00
0055 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 1.000
EACH 0.000 0.00

492.00000 1.000 492.00
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PCN: 17691-BID ESTIMATE RUN 11/23/2010
PROJECT: STAR400-249 ESTIMATE NO: 0004 11:16:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060  503-00036 *DRILLED CAISSON (36 INCH) 38.000 19.000
LF 19.000 4,968.50
261.50000 38.000 9,937.00
0065 608-00000 *CONCRETE SIDEWALK 19.000 12.000
SY 0.000 0.00
55.00000 12.000 660.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 12.000
LF 0.000 0.00
6.73000 12.000 80.76
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 24.000
LF 0.000 0.00
9.65000 24.000 231.60
0080  613-10000 WIRING 1.000 0.500
LS 0.000 0.00
2,213.00000 0.500 1,106.50
0085 614-70150 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000
EACH 0.000 0.00
484.00000 0.000 0.00
0090 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 6.000 3.000
EACH 0.000 0.00
573.00000 3.000 1,719.00
0095 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,012.00000 0.000 0.00
0100 614-72860 PEDESTRIAN PUSH BUTTON 4.000 2.000
EACH 0.000 0.00
201.00000 2.000 402.00
0105 614-80321 *BARRICADE (TYPE 3 M-A) 4.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0110 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
12,917.00000 1.000 12,917.00
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PCN: 17691-BID ESTIMATE RUN 11/23/2010
PROJECT: STAR400-249 ESTIMATE NO: 0004 11:16:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
17,177.00000 0.000 0.00
0115 MATERIAL ALLOWANCE 50' MAST ARM W/LUMINAIRE ARM 1.000
EACH 0.000 0.00
11,100.00000 1.000 11,100.00
0120 626-00000 *MOBILIZATION 1.000 0.513
LS 0.341 2,503.28
7,341.00000 0.854 6,269.21
0125 630-00000 *FLAGGING 320.000 131.750
HOUR 0.000 0.00
5.50000 131.750 724.63
0130 630-00007 *TRAFFIC CONTROL INSPECTION 88.000 88.000
DAY 0.000 0.00
33.00000 88.000 2,904.00
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 12.000
DAY 0.000 0.00
11.00000 12.000 132.00
0140 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 8.000 0.000
HOUR 0.000 0.00
16.50000 0.000 0.00
0145 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 11.500
EACH 0.000 0.00
5.50000 11.500 63.25
0150 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 3.000
EACH 0.000 0.00
5.50000 3.000 16.50
0155 630-80360 *DRUM CHANNELIZING DEVICE 25.000 4.000
EACH 0.000 0.00
22.00000 4.000 88.00
0160 630-80380 *TRAFFIC CONE 80.000 40.000
EACH 0.000 0.00
2.20000 40.000 88.00
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PCN: 17691-BID ESTIMATE RUN 11/23/2010
PROJECT: STAR400-249 ESTIMATE NO: 0004 11:16:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70023 F/A ON-THE-JOB TRAINEE 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $ 97,552.30 $ 747178 $ 52,965.17
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0200  620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
236.00000 1.000 236.00
CAT 0400 CURRENT AMT $ 236.00 $ 0.00 $ 236.00
PROJECT TOTAL CURRENT AMT $ 97,788.30 $ 747178 $ 53,201.17



